



RICHLAND PENNY TRANSPORTATION PROGRAM BIKEWAY STATUS - BY CATEGORY

Shared-Use Paths

Number	PROJECT NAME	TERMINI	TERMINI	STATUS	COMMENTS	Start Construction
1 & 2	Assembly St (SC-48)	Blossom St (US 21)	Rosewood Dr (SC 16)	Programming	Concept phase	TBD
3	Clemson Rd(SC-52)	Summit Pky (City)	Percival Rd (SC 12)	Programming	Concept phase	TBD
4	Broad River Rd (US 176)	Harbison Blvd (S-757)	Bush River Rd (S-31)	Programming	Concept phase	TBD
5	Colonial Dr (S-73/City)	Bull St (SC 277)	Slighs Ave (S-2364)	Programming	Concept phase	TBD
6	Broad River Rd/ Lake Murray Blvd (US 176/SC 60)	I-26	Harbison Blvd (S-757)	Programming	Concept phase	TBD
7	Dutchman Blvd (City)	Broad River Rd (US 176)	Lake Murray Blvd (SC 60)	Removed	Removed due to lack of connectivity	
8	Two Notch Rd (US 1)	Alpine Rd (S-63)	Spears Creek Church Rd (S-53)	Programming	Concept phase	TBD

Bike Lanes

9	Main St (US 21)	Elmwood Ave (US 21)	Sunset Dr (SC 16)	Complete	Complete.	
10	Blossom St (US 21)	Williams St (City)	Huger St (US 21)	Complete	Complete.	
11	Greene St (City)	Assembly St (SC 48)	350'W of Lincoln St (City)	Complete	Complete.	
12	Trenholm Rd	South of Dent Middle School	Decker Blvd (S-151)	Complete	Complete.	
13	Wheat St (City/S-108)	Sumter St (S-177)	Assembly St (SC 48)	Complete	Bike lane currently marked on this route from S. Main to Sumter. Pedestrian overpass provides access from Sumter to beyond Assembly.	
14	Fort Jackson Blvd (SC 760)	Devine St (US 76)	Ewell Rd (City)	Programming	Concept phase	TBD
15	Main St (S-3054/City)	Pendleton St (City)	Whaley St (City)	Design	Funding provided to USC.	2021
16	Two Notch Rd (US 1)	Beltline Blvd (SC 16)	Parklane Rd (S-1036)	Complete	Head St to Albritton Rd under construction as part of SCDOT resurfacing project. Albritton to Parklane removed due to inadequate width.	
17	O'Neil Ct (S-1677)	Decker Blvd (S-151)	Parklane Rd (S-1036)	Complete	Complete.	
18	Decker Blvd/ Parklane Rd/ Two Notch Rd	Two Notch Rd (US 1)	Percival Rd (SC 12)	Removed	Removed due to SCDOT design restrictions.	
19	Blythewood Rd (S-59/S-2200)	Winnsboro Rd (US 321)	Main St (US 21)	Design	Bike lanes to be provided from I-77 to Muller as part of widening. Remove bike lane from Muller to Winnsboro.	2022
20	Alpine Rd (S-36)	Two Notch Rd (US 1)	Percival Rd (SC 12)	Design	To be included in the Alpine Rd Sidewalk Project	2022
21	Pendleton St (City)	Lincoln St (City)	Marion St (City)	Design	Funding provided to USC	2021
22	Columbiana Dr (S-3048)	Lake Murray Blvd (SC 60)	Lexington Cty Line	Removed	Removed due to SCDOT design restrictions.	
23	College St (City)	Lincoln St (City)	Sumter St (City)	Design	Funding provided to USC	2021
24	Hampton St (SC 158/City)	Pickens St (City)	Harden St (SC 10)	Programming	Concept phase	TBD
25	Pickens St/ Washington St/ Wayne St	Hampton St W (SC 12)	Hampton St E (City)	Design	Funding provided to City of Columbia.	2022
26	Calhoun St (City)	Wayne St (City)	Harden St (SC 555)	Design	Funding provided to City of Columbia.	2022
27	Pickens St (S-2027/City)	Washington St (City)	Rosewood Dr (SC 16)	Programming	Concept phase	TBD
28	Clemson Rd (SC-52)	Longtown Rd (City)	Brook Hollow Dr (City)	Programming	Combine with future SCDOT resurfacing project. SCDOT to construct.	TBD
29	Clemson Rd (SC-52)	Brook Hollow Dr (City)	Summit Pky (City)	Programming	Combine with future SCDOT resurfacing project. SCDOT to construct.	TBD
30	Beltline Blvd (SC 16)	Rosewood Dr (SC 16)	Devine St (US 76)	Programming	Combine with future SCDOT resurfacing project. SCDOT to construct.	TBD
31	Beltline Blvd (SC 16)	Forest Dr (SC 12)	Valley Rd (S-1109)	Removed	Removed due to SCDOT design restrictions.	
32	BeltlineBlvd/Colonial Dr/Farrow Rd	Harden St (SC 555)	Academy St (City)	Removed	Removed due to SCDOT design restrictions.	
33	Broad River Rd (US 176)	Bush River Rd (S-31)	Greystone Blvd (S- 3020)	Removed	Removed due to SCDOT design restrictions	
34	Broad River Rd (US 176)	Greystone Blvd (S-3020)	Broad River Bridge	Removed	Removed due to SCDOT design restrictions	
35	Blossom St (US 21)	Assembly St (SC 48)	Sumter St (S-177)	Removed	Removed due to SCDOT design restrictions.	
36	Rosewood Dr (SC 16)	Bluff Rd (SC 48)	Garners Ferry Rd (US 76)	Removed	Removed due to SCDOT design restrictions.	
37	Huger St (US 21)	Blossom St US 211)	Gervais St (US 1)	Removed	Removed due to SCDOT design restrictions.	
38	Garners Ferry Rd (US 76)	Rosewood Dr (SC 16)	True St (S-261)	Removed	Removed due to SCDOT design restrictions.	
39	Sumter St (S-177)	Washington St (City)	Senate St (City)	Removed	Removed due to SCDOT design restrictions.	
40	Bull St (US 76)	Elmwood Ave (US 21)	Victoria St (City)	Removed	Removed due to SCDOT design restrictions.	
41	Leesburg Rd (SC 262)	Garners Ferry Rd (US 76)	Semmes Rd	Design	Coordinate with SCDOT restriping existing conditions from Garners Ferry to Fairmont. SCDOT widening with bike lanes from Fairmont to Semmes.	2022
42	Wheat St (City)	Harden St (City)	King St (City)	Removed	Removed due to SCDOT design restrictions.	
43	Blossom St (US 21)	Huger St (US 21)	Assembly St (SC 48)	Programming	Removed due to SCDOT design restrictions. Blossom St bridge is not wide enough to allow for bikeways.	
44	Beltline Blvd/Devine St (SC 16/US 76)	Rosewood Dr (US 76)	Chateau Dr. (S-2067)	Design	Combine with future SCDOT resurfacing project. SCDOT to construct.	TBD
45	Shop Rd (SC 768)	Beltline Blvd (SC 768)	Pineview Dr (SC 768)	Removed	Removed due to SCDOT design restrictions.	
46	Whaley St (City)	Lincoln St (City)	Pickens St (City)	Programming	Restripe from S. Main to Pickens.	TBD
47	Lincoln St (City)	Blossom St (US 21)	Lady St (City)	Removed	Removed due to SCDOT design restrictions.	



Signs and Sharrows Routes					
48	Harden St	Devine St	Rosewood Dr	Removed	Removed from program due to public input
49	Huger St/ Lady St/ Park St	Gervais St (east)	Gervais St	Removed	Removed from program due to public input
50	Ott Rd	Jim Hamilton Rd	Blossom St	Removed	Removed from program due to public input
51	Bonham Rd/ Devereaux Rd/ Heathwood Cir/Kilbourne Rd/ Rickenbaker Rd/ Sweetbriar Rd	Blossom St	Fort Jackson Blvd	Removed	Removed from program due to public input
52	Greene St	Assembly St	Bull St	Removed	Removed from program due to public input
53	Gervais St/ Gladden St/ Hagood Ave/ Page St/ Senate St/ Trenholm Rd/ Webster St	Millwood Ave	Beltline Blvd	Removed	Removed from program due to public input
54	Senate St	Sumter St	Laurens St	Removed	Removed from program due to public input
55	Bull St/ Henderson St/ Rice St	Wheat St	Heyward St	Removed	Removed from program due to public input
56	Holt Dr/ Superior St	Wiley St	Airport Blvd	Removed	Removed from program due to public input
57	Main St	Calhoun St	Elmwood Ave	Removed	Removed from program due to public input
58	Craig Rd	Harrison Rd	Covenant Rd	Removed	Removed from program due to public input
59	Whaley St	Lincoln St	Church St	Removed	Removed from program due to public input
60	Gervais St	405'W of Gist St	Gist St	Removed	Removed from program due to public input
61	Gervais St	Gist St	Huger St	Removed	Removed from program due to public input
62	Gervais St	Park St	Millwood Ave	Removed	Removed from program due to public input
63	Catawba St	Sumter St	Lincoln St	Design	Funding provided to the City of Columbia.
64	Chester St/ Elmwood Ave/ Wayne St	Hampton St	Park St	Design	Funding provided to the City of Columbia.
65	College St/ Laurens St/ Oak St/ Taylor St	Greene St	Elmwood Ave	Design	Funding provided to the City of Columbia.
66	Greene St	Bull St	Saluda Ave	Design	Funding provided to the City of Columbia.
67	Heyward St/ Marion St/ Superior St	Whaley St	Wiley St	Removed	Removed from program due to public input
68	Saluda Ave	Wheat St	Greene St	Design	Funding provided to the City of Columbia.
69	Clement Rd/ Duke Ave/ River Dr	Main St	Monticello Rd	Removed	Removed from program due to public input
70	Edgefield St/ Park St	Calhoun St	River Dr	Design	Funding provided to the City of Columbia.
71	Elmwood Ave	Wayne St	Proposed Greenway Connection	Design	Funding provided to the City of Columbia.
72	Sumter St	Blossom St	Wheat St	Removed	Removed from program due to public input
73	Catawba St/ Tryon St/Williams St/ Whaley St	Church St	Blossom St	Design	Funding provided to the City of Columbia.
Widening Projects					
74	Polo Rd	Two Notch Rd	Mallet Hill Rd	Programming	2023
75	Wilson Blvd	I-77	Farrow Rd	Removed	Not funded.
76	Hardscrabble Rd	Farrow Rd	Lee Rd	Construction	Managed by SCDOT.
77	Hardscrabble Rd	Lee Rd	Lake Carolina Rd	Construction	Managed by SCDOT.
78	Shop Rd	George Rogers Blvd	Northway Rd	Design	Currently being designed
79	Bluff Rd	Berea Rd	Beltline Blvd	Removed	Removed during program descope process
80	Shop Rd	Northway Rd	Beltline Blvd	Design	Currently being designed
81	Bluff Rd	Rosewood Dr	Berea Rd	Complete	Completed as phase 1
82	Broad River Rd	Woodrow St	I-26 (Exit 97)	Design	Currently being designed
83	Pineview Rd	Bluff Rd	Garners Ferry Rd	Removed	Removed during program descope process
84	Atlas Rd	Bluff Rd	Garners Ferry Rd	Design	Currently being designed
85	Broad River Rd	Royal Tower Rd	Woodrow St	Design	Currently being designed
86	Broad River Rd	Lake Murray Blvd	Western Ln	Removed	Not funded.
87	Dutch Fork Blvd	Broad River Rd	Rauch Metz	Removed	Not funded.