

Richland County Transportation Study

Milestone Schedule - Revised as of January 11, 2008

Task	Mar-07	Apr-07	May-07	Jun-07	Jul-07	Aug-07	Sep-07	Oct-07	Nov-07	Dec-07	Jan-08	Feb-08	Mar-08	Apr-08	May-08
Notice to proceed		▲ 4/6/07													
1.0 Public Participation															
2.0 Existing Conditions															
3.0 Transportation Network															
4.0 Alternative Identification															
5.0 Alternative Evaluation															
6.0 Recommendations															
7.0 Funding Options															
8.0 Final Documentation															
Public Meetings															
Technical Memos				T1			T2			12/10 T3		2/4 T4	3/3 T5&6	4/8 Draft	5/15 Final
Sucommittee Meetings			S	S			S			12/18 S	1/10 - 1/30 S		3/6 S	4/16 S	
Executive Committee Meetings			E	E			E			11/27 E	12/13 E	1/11 E	2/14 E	3/6 E	4/10 E
Report to Council			R							11/20 R		2/1 R			5/6 R

T echnical Memos

S ubcommittee Meetings

E xecutive Committee Meetings

R eport to Council

Draft = draft final report

Final = final report