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COMMITTEE MEMBERS PRESENT: Calvin “Chip” Jackson, Chair; Paul Livingston, Bill Malinowski, Dalhi Myers and 
Yvonne McBride 
 
OTHERS PRESENT: Allison Terracio, Chakisse Newton, Michelle Onley, Kimberly Toney, Michael Niermeier, Allison 
Steele, Jennifer Wladischkin, Leonardo Brown, John Thompson, Mohammed Al-Tofan, , Nathaniel Miller, Michael 
Maloney, Ali Eliadorani, Sierra Flynn, Kimberly Williams-Roberts, Ashiya Myers, Ashley Powell, Angela Weathersby, 
Brad Farrar and Stacey Hamm 
 

1. Call to Order – Mr. Jackson called the meeting to order at approximately 1:10 PM.  

   

2. Approval of Minutes: February 25, 2020 – Ms. McBride moved, seconded by Mr. Livingston, to approve the 
minutes as distributed. 
 
In Favor: Malinowski, McBride, Livingston, Jackson and Myers 
 
The vote in favor was unanimous. 

 

   

3. 
Adoption of the Agenda – Mr. Livingston moved, seconded by Ms. McBride, to adopt the agenda as 
published. 
 
In Favor: Malinowski, Jackson, Myers, McBride and Livingston 
 
The vote in favor was unanimous. 

 

 
 

 

4. 
Project Descopes – Mr. Niermeier stated the project descopes were presented at the March 3rd Work 
Session. Staff is recommending approval of Option 1 and utilize the remaining funds to cover unforeseen 
future costs. 
 
Mr. Jackson inquired if anything had changed since the work session. 
 
Mr. Niermeier responded there were not changes. 
 
Mr. Malinowski noted the recommendation says to proceed with Option 1, but nowhere in the agenda 
briefing does he see any options notated.  
 
Mr. Niermeier responded in the “Transportation Projects Summary”, located on p. 12 of the agenda, it states, 
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“Evaluate the remaining projects in order to de-scope them based on the following criteria: a. Addressing 
and improving safety issues (based on crash data analysis); b. Addressing and improving traffic 
capacity\flow issues (traffic study data); c. Economic development”, which is what is being presented as 
“Option 1”. 
 
Mr. Malinowski stated, it was his understanding that we were trying to complete roadways in order to help 
level of service, as well as the safety, but many times he sees where we are going to move forward with a 
sidewalk project. He does not see anything that is improving level of service or safety on the roadways. He 
inquired if the sidewalks are something that we should be doing, and will they be used, or is it a do good type 
project, so people see sidewalks. Or, should we take these millions of dollars and put them into the roadways 
to make them safer. 
 
Mr. Niermeier responded that we have to separate the 2 issues. We have gotten clear guidance to complete 
the remaining sidewalks in the referendum ordinance. What we are really looking at are projects over 
referendum/under referendum that have not gone to construction. We are first looking at improving safety, 
which was data based (i.e. crash/deaths). Then, the traffic capacity/flow issues were taken into 
consideration. Lastly, if there was any economic development aspects. 
 
Dr. Thompson stated we have to keep in mind there were 3 “buckets” of funds. He does not see us tapping 
into the sidewalk/greenway projects, which is far less in terms of dollar amounts. 
 
Mr. Malinowski stated, if all the sidewalks in these projects are coming from the sidewalk funding category, 
he is fine with that. The way he read it was these sidewalks were a part of the referendum funding that was 
to be utilized for road improvements. 
 
Dr. Thompson stated there is a specific pot of money for the sidewalks and greenways, which is separate 
from the road widening and improvement projects. 
 
Mr. Malinowski used the Crane Creek Improvement Project, located on p. 37 of the agenda packet, as an 
example of what he is referring to. From this, his understanding is that we are paying $8M for the sidewalks, 
and nothing is going toward the roadways. 
 
Dr. Thompson stated he will get with the Transportation staff on this item to see if there is dedicated 
amount, in the referendum, for sidewalks, or if the sidewalks were included in the overall project. 
 
Mr. Niermeier responded there was $63M designated in the referendum for neighborhood improvement 
projects. These neighborhood improvement projects included sidewalks. 
 
Ms. McBride noted that Mr. Niermeier was correct, and those funds were designated for neighborhood 
improvement projects. In addition, she noted that some sidewalks are for safety. 
 
Mr. Malinowski stated if there is a safety factor he is fine with that, but when he read the briefing document 
it seemed were building sidewalks to the exclusion of roadways. 
 
Ms. Myers stated, she understands staff’s recommendation is to refocus the transportation projects on the 
element of safety, and to drive the referendum amount based on safety questions. 
 
Mr. Niermeier stated the first look was on safety. Whatever adjustments that could be made to decrease the 
number of crashes, fatalities, etc. The next thing that was looked at was increasing capacity. 
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Ms. Myers stated she is concerned about the safety of the roads, but there is a Department of Transportation 
that recently received a whole lot of money for this purpose. She would not like to shift these projects, based 
almost exclusively on that analysis because that is SCDOT’s job. She inquired if we have harmonized our 
redirection of funds with what SCDOT is doing. If, for example, there are more fatalities on the roads with the 
absence of a sidewalk, in the Crane Creek Neighborhood, is more likely, than not, there has been some 
SCDOT consideration given to that. Reshuffling the deck on our projects, and taking some of these that were 
approved in the referendum, which are lower in safety concerns, and shuffling money to those are a higher 
priority, based on safety concerns, supplants some of what the SCDOT has to do. She thought what we were 
doing, with the Penny, was supplementing parts of Richland County that might not be high priority to 
SCDOT. Therefore, for the purpose of the citizens we represent, might present opportunities to buttress what 
SCDOT is doing, rather than supplanting it. She is concerned how we have reprioritized to basically do what 
SCDOT does, which is to say this is a more dangerous road, so let’s put all the money there. She would 
support looking at Option 2, which is looking at the roads we promised the taxpayers we would repair, 
widen, pave or augment with sidewalks/greenways because those are the things that induced the taxpayers 
to vote for the projects. Our focus should be what we promised in the referendum, and how we can best get 
as close to that as possible. 
 
Mr. Malinowski noted Table 3.A-D were not in his agenda packet. 
 
Mr. Niermeier responded that was a typographical error. It should be Tables 4.A-D, located on p. 16. 
 
Mr. Livingston moved, seconded by Ms. McBride, to forward to Council with a recommendation to approve 
staff’s recommendation. 
 
Mr. Livingston stated, when he reflects back on what the voters requested/wanted, Option 1 reflects more 
what the voters were saying, rather than looking at the other options, which could result in you not being 
able to get to all of the projects. 
 
Mr. Malinowski noted, when you add up the widenings in 4.A., it comes to approximately $60.3M. On p. 15, it 
notes there will be an estimated remaining balance of $56.5M; therefore, he wondered, rather than using this 
remaining balance for contingencies, if it was not possible to use those funds on these 3 widening projects 
and get as much done as possible, on a percentage basis. 
 
Mr. Niermeier stated, if you follow the project descopes, we would have an estimated remaining balance of 
$56M in the Transportation Improvement category. That money, as stated, can be a contingency for some 
unknowns, but as these scopes are redeveloped there could be items that should be included that comes to 
bear. The scope would then come back to Council, and Council could choose to use those funds to source 
that. However, he believes, as the program moves forward, the contingency will be consumed by many of 
these projects. 
 
Ms. Myers stated no one answered her earlier question, as to whether we have spoken with SCDOT to see if 
the safety issues are being addressed in the new money they received. 
 
Mr. Niermeier responded they have spoken to SCDOT about the realigned scopes in their monthly meeting. 
He is not familiar with what Ms. Myers is referring to as new money they received for safety. 
 
Ms. Myers stated, for clarification, SCDOT got money released approximately 2 years ago for their own 
transportation projects, which alleviated our need to put money into “Malfunction Junction”. We are 
descoping/rescoping, and now reprioritizing, to focus more on safety, which is the job of the SC Dept. of 
Transportation. She requested, rather than squeezing, and almost breaking the bank, to speak with the 
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SCDOT to see what the priorities of the roads that have been identified as safety priorities is from a SCDOT 
perspective. She stated it is there job to take the road tax money, and make roads safe. It is may well be that 
some of the concerns are better handled by the SCDOT, given that is its prime job. 
 
Mr. Niermeier stated, with the IGA the County has with SCDOT, the County agreed to several projects, with 
certain termini. Within that we had the ability to modify, as we wanted, and we prioritize, as this body 
desires. The agreement is just with certain projects, so when this list was given to SCDOT there was really no 
comment. As we move forward, there are certain approvals they have to perform anyway before we can do 
anything. 
 
Ms. Myers stated, for example, if SCDOT has determined there are so many crashes on Blythewood Road that 
they are going to put some of their money on it. We have originally scoped it to go to Syrup Mill Road. If 
SCDOT is now focused on that, and it is as high of a priority for safety, as we are saying, it is likely they are 
focused on it. Therefore, the rescope where we are now coming in and saying, based on SCDOT stats, this is 
an unsafe road, and we should now focus more of the Penny money there, should be handled by SCDOT 
because it is their job anyway. Maybe, we should be focused on what we are supposed to do in the 
referendum. She understands that safety is a consideration of how these roads got chosen, but weighting it 
more heavily now, when there is a full department of the State that does just that, seems to be moving away 
from what we should be doing with our referendum money. 
 
Mr. Livingston inquired if the descope takes into consideration the $52M for Broad River Road, or is that still 
in the pot. 
 
Mr. Niermeier responded they did not account for that money. It is still there, and has not been de-obligated 
by Council. 
 
Mr. Livingston stated he believes staff should check with SCDOT, and inquire if they are planning to do 
anything with a specific road, even if we support the descoping. Safety is important to him, whether SCDOT is 
going to do it, or not. That is why the voters voted for the Penny. He stated we should have enough money to 
complete the whole project, if it is true we are going to save the $70M by bringing the program in-house.  
 
Mr. Malinowski requested clarification on the $52M for Broad River. 
 
Mr. Livingston responded that is Crossroads, which is in the Statewide program. 
 
In Favor: McBride, Livingston and Jackson 
 
Opposed: Malinowski and Myers 
 
The vote was in favor. 
 
Mr. Jackson thanked staff for all of their hard work on this item. 

 
 

 

5. 
Greene Street Phase II Material Testing Contract – Mr. Niermeier stated recommendation to award the 
contract, for material testing, in the amount of $222,072, with a 10% contingency of $22,072, to S&ME. 
 
Mr. Livingston stated he was concerned about the significant difference in the bid amounts. He inquired if we 
double-checked to make sure they clearly understood what we were requesting. 
 
Mr. Niermeier stated when they evaluate a bid it is agnostic to the price. Procurement addresses the costs, 
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and the rest is done by the evaluators. 
 
Mr. Malinowski inquired if the cost within the appraisal amount for the project. 
 
Mr. Niermeier stated they do not have a lot of data for comparative purposes, outside of what existed 
previously in the program. 
 
Ms. Wladisckin stated they generally get estimates from the engineering team, and Procurement does not 
have an estimate for this project, so she is not sure if an estimate was prepared by the engineering firm, or 
anyone in the Transportation Department. 
 
Mr. Malinowski noted we are being asked to vote on a dollar amount without knowing if it is close, over or 
under what an engineering estimate would be. 
 
Ms. Wladischkin stated Procurement provides the pricing information to the Transportation Department 
where we would expect them to enter into negotiations if they felt that price was not fair and reasonable. 
 
Ms. Myers suggested, if we accept the recommendation, to write-in this is with the full acknowledgment of 
the evaluation metrics. It is odd to see this great a disparity in the bids, so she wants to be sure they 
understand, and they did not make a mistake.  
 
Mr. Niemeier suggested changing the recommendation to award the contract to S&ME for an amount not to 
exceed $222,072. This is an estimate provided by both firms, based on the information staff provided, and 
how much testing they think they will do based on the scope of the construction. 
 
Ms. Steele stated, for clarification, we do not do engineering estimates on professional services. Those are 
typically done on construction estimates, when there are line items you can compare to previous bids with 
the County and SCDOT. For these types of services, when we got their proposals in, and they got the on-call 
list, they provided hourly services for their employees, and that is what their cost is based on. They are given 
the specifications of the project, and they determine how many hours they think it is going to take them to 
complete the work on a project. Based on the hourly rates they submitted in their proposal, is where their 
estimate came from. 
 
Mr. Jackson stated, in addition to the bid amount, the other point is to ensure they understand the full scope 
of the request will be covered in that dollar amount. 
 
Mr. Niermeier stated their understanding of the full scope of work is reflected in the number being 
presented. 
 
Mr. Jackson stated the committee is requesting something in writing, in the contract, which verify their 
understanding of the full scope of work. 
 
Dr. Thompson responded they will ensure this is put into writing. 
 
Mr. Livingston moved, seconded by Ms. Myers, to forward to Council with a recommendation to approve 
staff’s recommendation. 
 
In Favor: Malinowski, McBride, Livingston, Jackson and Myers 
 
The vote in favor was unanimous. 
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6. 
Greene Street Phase II CE&I Contract – Mr. Niermeier stated they received 6 bids for the solicitation. 
Subsequent to Council’s decision on April 21st, staff is recommending to award the contract to Parrish & 
Partners for CE&I services for Greene Street Phase II. He noted their bid was significantly higher. Once 
Council made its decision on April 21st, they went back to Parrish & Partners and renegotiated the price to 
$815,820.44, with a 10% contingency. 
 
Ms. McBride inquired if we can renegotiate the price with the firm selected without giving the other 
companies the same opportunity. 
 
Mr. Livingston cautioned the committee on discussing certain contractual matters without being in Executive 
Session. 
 
Mr. Malinowski moved, seconded by Ms. McBride, to forward to Council without a recommendation. 
 
In Favor: Malinowski, McBride, Livingston, Jackson and Myers 
 
The vote in favor was unanimous. 

 

 
 

 

7. 
Clemson Road CE&I Contract – Mr. Niermeier stated they received 7 responses to the solicitation. Staff is 
recommending the award of the contract to Michael Baker International in an amount not to exceed 
$390,894, with a 10% contingency of $39,089.40. 
 
Mr. Malinowski stated the committee received a confidential email, from the Clerk’s Office, which listed 
various prices for the items we are discussing. Yet, the prices are different from what are being discussed 
now. He inquired if those prices are inaccurate. 
 
Ms. Steele stated she negotiated the cost down with Michael Baker on this one. They did not lower their 
rates, we went in and took out some things that were not necessary. For example, because it has taken so 
long between when the bids were opened and us having the committee meeting, there are a couple of extra 
months they added in that we do not need now. They also listed 2 months for a closeout process, and we 
only needed one. Those changes lowered the price approximately $200,000 - $300,000. She believes Ms. 
Wladischkin may be able to weigh in on this, as well. When we review the professional services, we do not 
rate them based on cost. It is not like we are being unfair by going to this company, and getting them to 
lower their costs. 
 
Ms. Wladischkin stated these are Request for Proposal, so their award is not based solely on price. We 
establish the ranking of the offerors, and then we enter into negotiations with the highest ranked offeror. 
Also, this is why there could be such a disparity between what is being provided for cost from one firm 
versus another. It is all about their interpretation of the services required.  
 
Ms. Malinowski moved, seconded by Ms. Myers, to forward to Council without a recommendation. 
 
In Favor: Malinowski, McBride, Livingston, Jackson and Myers 
 
The vote in favor was unanimous. 

 

 
 

 

8. 
ADJOURN – The meeting adjourned at approximately 1:55 PM. 

 
 
 


